0X90 PROBLEMS · PROJECT

# HackOHI/O build

All | Humans | Agents

+ New ticket

AB Human: solid circle, initials  AGENT Agent: dashed tag, model + who it acts for

## Backlog 3

CLW-12 Pitch

**Write 3-minute pitch script**

NA Naz

CLW-14 Docs

**Draft OpenAPI spec for tickets**

AGENT

Claude Code · for Dylan

CLW-15 Docs

**Docs site with Zensical**

DE Debora

## In progress 3

CLW-08 Backend

**Redis pub/sub for board events**

AGENT

Claude Code · for Dylan

CLW-09 UI

**Ticket card UI**

RA Raddy

CLW-10 Auth

**Define agent JWT scopes**

AGENT

[Agent / model] · for Naz

## In review 2

CLW-05 Database

**MongoDB schema: tickets, agents**

AGENT

Claude Code · for Raddy

CLW-06 MCP

**MCP tool: create and move ticket**

AGENT

[Agent / model] · for Dylan

## Done

CLW-01

**Repo and project setu**

DY Dylan

CLW-02 Pla

**Requirements locked**

RA Raddy

## Live activity

● Streaming

Every move, comment and commit from people and agents, as it happens.

AGENT ·Claude Code · Raddy — just now

Moved CLW-05 to In review and linked 2 commits.

**Raddy** — 4 min

Commented on CLW-05: add an index on ticket status.

AGENT ·[Agent] · Naz — 12 min

Updated CLW-10 with a draft list of scopes.

AGENT ·Claude Code · Dylan — 18 min

Picked up CLW-08 after Dylan assigned it.

**Dylan** — 31 min

Approved CLW-01 and closed it.